

SDK v9.1

▲	WBS	Task	Start	Finish	Duration	Predecessors	Progress	Status	Priority	Resources	2026 Jan					2026 Feb					2026 Mar					2026 Apr					2026 May			
											W4	W5	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W5	W1	W2	W3	W4	W1	W2			
1	1	▼ Phase One - Software Deployment	2026-01-01	2026-05-04	88Workday		0%	Not Started		이영진; 최호승; 이재희; 이찬형	<div>Phase One - Software Deployment</div> <div>0%</div>																							
2	1.1	▼ 一、AI Model deployment	2026-01-01	2026-05-04	88Workday		0%	Not Started		이영진; 최호승; 이재희; 이찬형	<div>一、AI Model deployment</div> <div>0%</div>																							
3	1.1.1	FPH detector 모델 검증	2026-03-02	2026-03-31	22Workday	13FS	0%	Not Started		이영진	<div>FPH detector 모델 검증</div> <div>0%</div>																							
4	1.1.2	Face landmark estimator 모델 검증	2026-04-01	2026-04-30	22Workday	3FS	0%	Not Started		최호승	<div>Face landmark estimator 모델 검증</div> <div>0%</div>																							
5	1.1.3	Head pose estimator 모델 검증	2026-04-01	2026-04-30	22Workday	3FS	0%	Not Started		최호승	<div>Head pose estimator 모델 검증</div> <div>0%</div>																							
6	1.1.4	Gaze estimator 모델 검증	2026-04-01	2026-04-30	22Workday	3FS	0%	Not Started		이영진	<div>Gaze estimator 모델 검증</div> <div>0%</div>																							
7	1.1.5	2D body keypoint estimator 모델 검증	2026-03-02	2026-03-31	22Workday	13FS	0%	Not Started		이재희	<div>2D body keypoint estimator 모델 검증</div> <div>0%</div>																							
8	1.1.6	3D body keypoint estimator 모델 검증	2026-04-01	2026-04-30	22Workday	7FS	0%	Not Started		이재희	<div>3D body keypoint estimator 모델 검증</div> <div>0%</div>																							
9	1.1.7	Behavior Classifier 모델 검증	2026-03-02	2026-03-31	22Workday	13FS	0%	Not Started		이영진	<div>Behavior Classifier 모델 검증</div> <div>0%</div>																							
10	1.1.8	Seatbelt Classifier 모델 검증	2026-03-02	2026-03-02	0Workday	13FS	0%	Not Started		이영진	<div>Seatbelt Classifier 모델 검증</div> <div>0%</div>																							
11	1.1.9	▼ 一、AI Model Embedding	2026-01-01	2026-05-04	88Workday		0%	Not Started		이찬형	<div>一、AI Model Embedding</div> <div>0%</div>																							
12	1.1.9.1	개발 환경 세팅	2026-01-01	2026-01-30	22Workday		0%	Not Started		이찬형	<div>개발 환경 세팅</div> <div>0%</div>																							
13	1.1.9.2	하드웨어 인터페이싱	2026-02-02	2026-02-02	1Workday	12FS	0%	Not Started		이찬형	<div>하드웨어 인터페이싱</div> <div>0%</div>																							
14	1.1.9.3	연산/성능 최적화	2026-02-03	2026-05-04	65Workday	13FS	0%	Not Started		이찬형	<div>연산/성능 최적화</div> <div>0%</div>																							

