

	WBS	Task	Start	Finish	Duration	Predecessors	Progress	Status	Priority	Resources	2025 Qtr4	2026 Qtr1			2026 Qtr2			2026 Qtr3			
											Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	1	▼ Phase One - Software Deployment	2026-01-01	2026-07-31	152Workday		0%	Not Started		이영진; 최호승; 이재희; 이찬형		Phase One - Software Deployment 0%									
2	1.1	▼ 一、 AI Model deployment	2026-01-01	2026-07-31	152Workday		0%	Not Started		이영진; 최호승; 이재희; 이찬형		一、 AI Model deployment 0%									
3	1.1.1	Stage 1. FPH detector 모델 검증	2026-02-27	2026-03-26	19Workday	21FS	0%	Not Started		이영진											
4	1.1.2	Stage 2. FPH detector 모델 검증	2026-06-01	2026-06-30	22Workday	21FS	0%	Not Started		이영진											
5	1.1.3	Stage 1. Face landmark estimator 모델 검증	2026-03-02	2026-03-31	22Workday	4FS	0%	Not Started		최호승											
6	1.1.4	Stage 2. Face landmark estimator 모델 검증	2026-03-02	2026-03-31	22Workday	4FS	0%	Not Started		최호승											
7	1.1.5	Stage 1. Head pose estimator 모델 검증	2026-04-01	2026-04-30	22Workday	4FS	0%	Not Started		최호승											
8	1.1.6	Stage 2. Head pose estimator 모델 검증	2026-07-01	2026-07-30	22Workday	4FS	0%	Not Started		최호승											
9	1.1.7	Stage 1. Gaze estimator 모델 검증	2026-05-01	2026-05-28	20Workday	4FS	0%	Not Started		이영진											
10	1.1.8	Stage 2. Gaze estimator 모델 검증	2026-07-02	2026-07-31	22Workday	4FS	0%	Not Started		이영진											
11	1.1.9	Stage 1. 2D body keypoint estimator 모델 검증	2026-02-27	2026-03-31	22Workday	21FS	0%	Not Started		이재희											
12	1.1.10	Stage 2. 2D body keypoint estimator 모델 검증	2026-06-01	2026-06-30	22Workday	21FS	0%	Not Started		이재희											
13	1.1.11	Stage 1. 3D body keypoint estimator 모델 검증	2026-05-01	2026-05-28	20Workday	12FS	0%	Not Started		이재희											
14	1.1.12	Stage 2. 3D body keypoint estimator 모델 검증	2026-07-01	2026-07-31	23Workday	12FS	0%	Not Started		이재희											
15	1.1.13	Stage 1. Behavior Classifier 모델 검증	2026-02-27	2026-03-27	20Workday	21FS	0%	Not Started		이영진											
16	1.1.14	Stage 2. Behavior Classifier 모델 검증	2026-04-01	2026-04-27	19Workday	21FS	0%	Not Started		이영진											
17	1.1.15	Stage 1. Seatbelt Classifier 모델 검증	2026-02-27	2026-03-31	22Workday	21FS	0%	Not Started		이영진											
18	1.1.16	Stage 2. Seatbelt Classifier 모델 검증	2026-06-01	2026-06-30	22Workday	21FS	0%	Not Started		이영진											
19	1.1.17	▼ 一、 AI Model Embedding	2026-01-01	2026-07-31	152Workday		0%	Not Started		이찬형		一、 AI Model Embedding 0%									
20	1.1.17.1	개발 환경 세팅	2026-01-01	2026-01-30	22Workday		0%	Not Started		이찬형											
21	1.1.17.2	하드웨어 인터페이싱	2026-02-02	2026-02-27	20Workday	20FS	0%	Not Started		이찬형											
22	1.1.17.3	연산/성능 최적화	2026-03-02	2026-07-31	110Workday	21FS	0%	Not Started		이찬형											
23	1.1.17.4	이미지 라이브러리 적용	2026-03-02	2026-03-31	22Workday	21FS	0%	Not Started		이찬형											
24	1.1.17.5	모델 후처리 최신화	2026-04-01	2026-04-30	22Workday	23FS	0%	Not Started		이찬형											

Auto Scheduled

Parent task

Sub task

Progress

Milestone

Manually Scheduled

Parent task

Sub task

Progress

Milestone

General

Child task later than parent task

Child task no later than parent task

Only know the start time

Only know the finish time

Link of tasks

Critical path

Delayed path